


Clyde Johnson Contracting & Roofing206 Lotus Street
Clewiston, FL. 33440**CHANGE ORDER**

CHANGE ORDER #	01	AMOUNT \$	(\$0.00)	Extension of Time:	30 Days
				Final Completion:	April 15th 2024
PROJECT:		YMCA Building Retrofit Project		DATE: 12/14/2023	
CONTRACTOR:		Clyde Johnson Contracting			
A/E:		CPH			
DESCRIPTION OF CHANGE TO CONTRACT: Additional 30 days due to material lead times.					
REASON FOR CHANGE: Lead times for materials.					
SOURCE OF FUNDS:					
Is above change within the intended scope of the original contract? Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>					
(a)	Original Contract Amount	\$	810,546.00		
(b)	Previous Approved CO or Amendment	\$	0.00		
(c)	Change Contract Amount By			\$	(\$0.00)
(d)	New Contract Amount (d = a + b + c)			\$	810,546.00
Clyde Johnson Contracting			City of Edgewater		
					
Date: 12-14-23			Date:		