

From: [Renee Singh](#)
To: [Sandy Camp](#)
Cc: [Samantha Bergeron](#)
Subject: RE: 4337-78-R No response to RFB
Date: Friday, December 1, 2023 9:53:34 PM
Attachments: [image002.png](#)
[image018.png](#)
[image019.png](#)
[image021.png](#)
[image022.png](#)
[image023.png](#)
[image024.png](#)
[SR-POP Extension Guidance.pdf](#)
[SR-POP Extension Request Form.docx](#)

Hello Sandy,

We can certainly extend the project beyond Feb 2024.

Send me a letter of why you need to extend the project along with the attached POP Extension Request form completed.

Please let me know of any questions you may have.



Renee Singh, FCCM MBA

Project Manager
Bureau of Mitigation
Florida Division of Emergency Management
Office: (850) 815-4578 Mobile: (850) 570-2909
Renee.Singh@em.myflorida.com
www.FloridaDisaster.org

Under Florida law, correspondence with the Florida Division of Emergency Management concerning agency business that is neither confidential nor exempt pursuant to Florida Statutes is a public record and will be made available to the public upon request.

From: Sandy Camp <scamp@CITYOFEDGEWATER.ORG>
Sent: Friday, December 1, 2023 11:28 AM
To: Renee Singh <Renee.Singh@em.myflorida.com>
Cc: Samantha Bergeron <sbergeron@cityofedgewater.org>; Holly Swift <Holly.Swift@em.myflorida.com>
Subject: RE: 4337-78-R No response to RFB

Hello Renee,

We've awarded the contractor the YMCA Wind Retrofit fit project and they've placed their order for doors, windows and roof material. We are very excited to finally see momentum on this project. The contractor provided us with the estimated material delivery date of January 14th. We wanted to be proactive in asking for any possible consideration for an extension beyond the 2/ 28/2024? Even if only 30 days, we'd be very grateful as the estimated material delivery is very unpredictable. We'd be more than happy to complete a formal extension request.

Your consideration of our request is greatly appreciated,

Thank you,

Sandy Camp