



**CHANGE ORDER REQUEST
FOR
City of Edgewater
FOR FIRE STATION #55 EMERGENCY TRAFFIC SIGNAL, EDGEWATER, FLORIDA,
VOLUSIA COUNTY**

**Halff # 44629.009
June 4, 2024**

Complete surveying and civil engineering services as required for the construction of an Emergency Traffic Signal at the location of Fire Station #55 along US 1. Additional ancillary single post signs will be implemented throughout the defined project for advance notifications along other subsequent roadways. This proposal assumes that the City of Edgewater will internally review, and that a formal application and subsequent permitting process will not be required by the City.

PHASE 100 ENVIRONMENTAL EVALUATION

- A. Cultural Resource Assessment Survey – Halff will conduct a desktop review and submit the CRAS findings in a report.
- B. Contamination Memo – Halff will conduct a survey of recent contamination events within the project limits for denotation in the plans and will be finalized in Memo.

FEE: \$4,025.00

PHASE 400 TOPOGRAPHIC SURVEY

Halff will complete additional requests for project staking and survey points with additional mobilization for re-staking after utility disruption.

FEE: \$2,500.00

PHASE 600 GEOTECHNICAL SURVEY

Andreyev will complete geotechnical report and findings after additional mobilization due to the utility disruption.

FEE: \$2,600.00

PHASE 900 PROJECT ADMINISTRATION

The scope of services shall include administrative services necessary to coordinate all aspects of the project through the planning, design and permitting phase. These services shall include project scheduling with all regulatory agencies and public utility companies during the design and permitting phase of the project. Additional efforts are required for the LAP agreement requirements.

FEE: \$5,000.00

Total Additional Fee: \$14,125



Services requested by:

City of Edgewater

(Signature required)

Halff Associates, Inc.

A handwritten signature in blue ink, appearing to read "Matthew Thibault", written over a horizontal line.

Matthew Thibault
ITS Team Leader