

RESOLUTION NO. 2026-R-05

A RESOLUTION OF THE CITY OF EDGEWATER, FLORIDA, ACCEPTING THE CHANGE ORDER FOR CONSTRUCTION, ENGINEERING, AND INSPECTION SERVICES FROM MEAD AND HUNT FOR PHASE A OF THE G2-G11 CDBG GRANT; AUTHORIZING RECORDING; REPEALING RESOLUTIONS IN CONFLICT HERewith; PROVIDING FOR SEVERABILITY AND APPLICABILITY AND ESTABLISHING AN EFFECTIVE DATE.

WHEREAS, The G-2/G-11 Gabordy Canal Improvements represent one of Edgewater's largest and most significant infrastructure investments, funded through a \$14.7 million CDBG-Mitigation Grant from Florida Commerce; and

WHEREAS, Mead and Hunt, Inc. was awarded RFQ 23-ES-02, Professional Services Agreement CDBG-MIT Design and CEI Services for the G-2/G-11 Canal Improvement Project; and

WHEREAS, the City of Edgewater awarded the Phase A Construction portion to Masci General Contractor, Inc. at the December 1st, 2025 regular City Council meeting; and

WHEREAS, Mead and Hunt, Inc. have proposed the following CEI services agreement for project management, construction phase services, and project closeout; and

WHEREAS, the requested change order from Mead and Hunt, Inc. defined in Exhibit "A" is \$308,194 and Mead and Hunt, Inc. is within the budgeted amount of CEI services within the CDBG grant.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Edgewater, Florida:

SECTION 1. AUTHORITY

The City Council of the City of Edgewater has the authority to adopt this Resolution

pursuant to Article VIII of the Constitution of the State of Florida and Chapter 166, Florida Statutes, Chapter 177.101(5), and Article IX (Application Procedures) of Chapter 21 (Land Development Code) of the City of Edgewater.

SECTION 2. APPROVAL OF CHANGE ORDER

The City of Edgewater approves the change order for construction, engineering, and inspection services from Mead and Hunt, Inc. in the amount of \$308,194.00 as set forth in Exhibit “A.”

SECTION 3. RECORDING

A certified copy of this Resolution shall be filed with the Volusia County Property Appraiser and duly recorded into the Public Records of Volusia County, Florida, by the Volusia County Clerk of Court.

SECTION 4. CONFLICTING PROVISIONS

All resolutions or parts of resolutions in conflict herewith are hereby repealed.

SECTION 5. SEVERABILITY AND APPLICABILITY

If any portion of this resolution is for any reason held or declared to be unconstitutional, inoperative, or void, such holding shall not affect the remaining portions of this resolution. If this resolution or any provisions thereof shall be held to be inapplicable to any person, property, or circumstances, such holding shall not affect its applicability to any other person, property, or circumstance.

SECTION 6. ADOPTION AND EFFECTIVE DATE

This resolution shall take effect upon adoption.

PASSED AND DULY ADOPTED this ____ day of _____, 2026.

Diezel DePew, Mayor

ATTEST:

Sara Geiger, City Clerk

REVIEWED AND APPROVED: _____
Aaron R. Wolfe, City Attorney

EXHIBIT A



November 14, 2025

Jeff Lariscy
Interim Director of Public Works
City of Edgewater
409 Mango Drive
Edgewater, FL 32132

Email: jlariscy@cityofedgewater.org

**Subject: G2-G11 Canal Improvements – Group A
Scope and Fee Proposal for Construction Phase Services**

Dear Mr. Lariscy:

We are pleased to present the attached scope of work and fee estimate for this phase of the project. The attached scope includes construction engineering, and Inspection (CEI) services for the Group A projects associated with G2-G11 Canal Improvements.

As estimated in the Mead & Hunt's Technical Memorandum titled "Narrative to Accompany Conceptual Plan for G2 and G11 Canal Improvements in pursuit of Grant Funding", the total estimated cost for surveying, environmental, engineering, permitting, bidding and CEI services was \$3,173,040. Fees to date for the Alternatives Analysis, Group A design and permitting, Group B design and permitting (to date) and the attached proposed fee for the Group A construction phase services represents approximately 53% of this original estimated total cost, leaving over \$1.4M available for the remaining services. We firmly believe that we will be successful in delivering the remaining project services within the original estimated total budget.

We appreciate this opportunity to continue serving the City. If you have any questions or require additional information, please contact me.

Sincerely,
MEAD & HUNT, Inc.

A blue ink signature of David King.

David King, P.E.
Vice President

CRF/DAK; bf

A blue ink signature of Chris Fagerstrom.

Chris Fagerstrom, P.E.
Stormwater Practice Leader